



City of Snohomish

Combined Sewer Overflow (CSO) Reduction Project

Construction Updates

(This page will be updated approximately monthly or as major changes occur)

March 9th, 2011

The asphalt pavement around the new pump station building has been completed. First Street has been raised approximately five feet and the base course prepared for pavement. The contractor and pavement equipment specialist are waiting for appropriate weather in the next couple of weeks to complete the remaining portions of the road.

January 10th, 2011

First Street will be **CLOSED** from the intersection of Second Street and Avenue J to about 400 feet eastward along First Street. This is the area adjacent to the City Shop. The closure will be for approximately four weeks (WEATHER DEPENDANT) as the contractor raises the new pump station building area and adjacent First Street grades, and installs associated utilities.

Second Street will remain open, as well as Avenue J.

November 19th, 2010

Construction Update: Second Street open tonight!

We got some good weather, and the contractor will complete all the permanent paving and striping by this Friday night (Nov 19th). Second Street will be back open from Avenue J to Ludwig Road, including all highway SR9 ramps.

Construction crews completed new curb and gutter, and will pour the new sidewalk, located on the north side of Second Street, in the next two weeks (weather dependant). In the Spring of 2011, the contractor will install a 2-inch final lift of asphalt, which will close the road for less than one week.

October 22nd, 2010

Closures are anticipated during the weeks listed below from Monday morning at 7:00 a.m. to Friday evening at 5:30 p.m. Schedules may change due to weather or construction delays.

Week of Nov. 8 – Nov. 12 (as weather permits) Second Street will be **CLOSED** from Ludwig Road to the west side of the SR 9 northbound ramps. Southbound SR 9 ramps to be **CLOSED**; northbound SR 9 ramps to be open.

Week of Nov. 15 – Nov. 19 (as weather permits) Second Street will be **CLOSED** from Avenue J to the west side of the SR 9 northbound ramps. Northbound SR 9 ramps to be **CLOSED**; southbound SR 9 ramps to be open.

Due to these closures, there will be no detour near Second Street.

The detour will be signed locally and on SR 9 to use Airport Way or ramps near Bickford Avenue.

Second Street and the SR 9 ramps will be fully open on the weekend.

Construction crews will be installing the permanent asphalt patch. Portions of the new sidewalk will also be installed at this time, located on the north side of Second Street.

October 11, 2010

Second Street between **Avenue H and J** will be closed this week (Monday through Friday) for permanent patch of the asphalt road surface. **First Street will be open and signed as the detour route.**

July 20, 2010

Please Note: In all phases, Second Street will be fully **open on ALL weekends**

Closures will be from Monday morning at 7 a.m. to Friday night at 5:30 p.m. until school starts September 8th.

Schedule below may change (e.g. due to weather or subsurface delays).

1. Starting July 21—one lane closures on 2nd St. directly west of Ludwig Road (but Ludwig and all SR 9 ramps OPEN)
2. Approx. August 2 thru 20 - Ludwig and South Bound SR9 ramps **CLOSED**;

Second Street **CLOSED** from Ludwig to west side of North Bound ramps (SR9 NB ramps open).

*****There will be no detour near second street*****

3. August 23rd onward—North Bound SR9 ramps **CLOSED**;

Second Street **CLOSED** from Avenue J to the west side on the South Bound SR9 ramps (SR9 SB ramps open).

*****There will be no detour near second street*****

*** For 2 & 3 - The detour will be signed locally and on SR9 to use Airport/Marsh Road or Bickford/ Bonneville Avenue.

May 17, 2010 – Full road closure of Second Street between Avenue H and Avenue J for approximately three weeks. Detour route will be signed to use First Street located just one block south. This section of road will be closed from Monday morning at 7 a.m. to Thursday (or Friday) night until 5:30 p.m. Road will be open on the weekend.

May 12, 2010 - Full road closure (between 7 a.m. and 5:30 p.m.) of Second Street, between Avenue H and Avenue J starting for approximately three weeks. Detour route will be signed to use First Street located just one block south. Roads will be open at night and on the weekend.

May 11, 2010 – One lane closures with flaggers on Second Street, between Avenue H and J starting.

May 2010 – Contractor issued Notice to Proceed with first working day starting May 3rd. No detours or road closures at this time.